
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 11/06/2014

to 12/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 247 AT JOHN E SULLIVAN RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/18/2013

00/00/0000

00/00/0000

542 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 94.83

514 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,869,333.64

$1,775,041.86

$505,599.38

72.95%

Counties:

Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008534      $1,869,333.64 $1,775,041.86 $505,599.38 72.95% $169,441.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 11/06/2014

to 12/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number: 0008534      SR 247 - ROUNDABOUT CNST

 

CSSFT-0008-00(534)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,227,360.88 $1,074,863.69 $152,497.19

Non-Participating $136,373.38 $119,429.26 $16,944.12

Total Earnings $1,363,734.26 $1,194,292.95 $169,441.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,363,734.26 $1,194,292.95 $169,441.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,363,734.26 $1,194,292.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $169,441.31

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 11/06/2014

to 12/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .863

 35073.100 .026

CSSFT-0008-00(534)

 

.889 $911.90 $31,179.99

0010 210-0100     GRADING COMPLETE - LS  1.000 .760

 330332.470 .110

CSSFT-0008-00(534)

 

.870 $36,336.57 $287,389.25

0016 318-3000     AGGR SURF CRS TN  2,100.000 198.330

 18.080 293.110

 

 

491.440 $5,299.43 $8,885.24

0018 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,879.000 1,902.530

 74.400 .000

 

 

1,902.530 $.00 $141,548.23

0047 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  532.000 .000

 80.000 468.283

 

 

468.283 $37,462.64 $37,462.64

0051 441-0104     CONC SIDEWALK, 4 IN SY  371.000 48.889

 22.750 27.358

 

 

76.247 $622.39 $1,734.62

0058 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  793.000 .000

 35.000 416.667

 

 

416.667 $14,583.35 $14,583.35

0068 441-5025     CONCRETE HEADER CURB, 4 IN, TP 9 LF  365.000 367.500

 12.000 .000

 

 

367.500 $.00 $4,410.00

0069 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,355.000 652.000

 11.500 1,319.700

 

 

1,971.700 $15,176.55 $22,674.55



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 11/06/2014

to 12/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0094 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  10.000 3.281

 180.000 10.856

 

 

14.137 $1,954.08 $2,544.66

0104 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  339.000 454.030

 54.440 .000

 

 

454.030 $.00 $24,717.39

0109 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  184.000 203.600

 59.760 .000

 

 

203.600 $.00 $12,167.14

0124 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  135.000 138.500

 59.170 .000

 

 

138.500 $.00 $8,195.05

Category Amount: $112,346.91 $597,492.11

Category Number: 0030 TEMPORARY EROSION CONTROL

0249 716-2000     EROSION CONTROL MATS, SLOPES SY  1,200.000 1,203.555

 0.900 .000

 

 

1,203.555 $.00 $1,083.20

Category Amount: $0.00 $1,083.20

Category Number: 0050 LIGHTING

0404 500-3101     CLASS A CONCRETE CY  18.000 18.200

 545.450 .000

 

 

18.200 $.00 $9,927.19

0414 615-1200     DIRECTIONAL BORE - LF  865.000 700.000

 6.000 50.000

2 IN

 

750.000 $300.00 $4,500.00

0428 681-3610     LIGHTING STD, SOLAR WRAP, 20 FT MH EA  12.000 10.000

 7500.000 2.000

 

 

12.000 $15,000.00 $90,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 11/06/2014

to 12/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 LIGHTING

0429 681-3615     LIGHTING STD, SOLAR WRAP, 25 FT MH EA  4.000 3.000

 7500.000 1.000

 

 

4.000 $7,500.00 $30,000.00

0433 681-3620     LIGHTING STD, SOLAR WRAP, 30 FT MH EA  7.000 6.000

 8000.000 1.000

 

 

7.000 $8,000.00 $56,000.00

0434 681-3625     LIGHTING STD, SOLAR WRAP, 35 FT MH EA  3.000 2.000

 9000.000 1.000

 

 

3.000 $9,000.00 $27,000.00

0444 681-6310     LUMINAIRE, TP 3, 90 W, LED EA  3.000 2.000

 875.000 1.000

 

 

3.000 $875.00 $2,625.00

0450 681-6315     LUMINAIRE, TP 3, 105 W, LED EA  4.000 3.000

 875.000 1.000

 

 

4.000 $875.00 $3,500.00

0452 681-6330     LUMINAIRE, TP 3,  180 W, 98 LED EA  3.000 2.000

 925.000 1.000

 

 

3.000 $925.00 $2,775.00

0461 681-6390     LUMINAIRE, TP 4,  40 W, 49 LED EA  3.000 2.000

 925.000 1.000

 

 

3.000 $925.00 $2,775.00

0462 681-6395     LUMINAIRE, TP 4,  65 W, 49 LED EA  8.000 7.000

 875.000 1.000

 

 

8.000 $875.00 $7,000.00

0467 682-1504     CABLE, TP RHH/RHW, AWG NO 10 LF  11,432.000 2,093.000

 1.000 9,107.000

 

 

11,200.000 $9,107.00 $11,200.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 11/06/2014

to 12/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14560-13-000-0

Estimate Summary By Project

Estimate Number: 0012

12/08/2014

Project Number 0008534      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 LIGHTING

0472 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  3,186.000 2,093.000

 6.280 460.000

 

 

2,553.000 $2,888.80 $16,032.84

0476 682-6230     CONDUIT, NONMETL, TP 3, 1 IN LF  865.000 608.000

 5.800 142.000

 

 

750.000 $823.60 $4,350.00

Category Amount: $57,094.40 $267,685.03

Category Number: 0060 UTILITIES

0502 670-1120     WATER MAIN, 12 IN LF  308.000 457.000

 130.430 .000

 

 

457.000 $.00 $59,606.51

Category Amount: $0.00 $59,606.51

Category Number: 0010 ROADWAY

0552 665-0015     STEEL GAS MAIN - LF  235.000 246.000

 122.100 .000

6 IN

 

246.000 $.00 $30,036.60

Category Amount: $0.00 $30,036.60

Project Total Amount: $169,441.31 $1,363,734.26


